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Location Q1 - Task Per 2008 Parks Bond Implementation Plant

 Budget 

Total/Bond 

Amount 

Business Unit

Per Bond 

Implementation Plan 

was work designated 

to be completed by 

Contractor or In 

House?

Q1 - Was this work 

performed by 

Contractors, City 

Workforce, or Both

Q2 - Was scope of 

project met per Bond 

Implementation

Q3 - Were any 

items missing?

Q3(a) What items 

were missing

Q4 - Were there 

additional items 

over the scope? 

Q4(a) What items were present that 

exceed the scope?

Q5 - Number 

of Pictures
COMMENTS

DISTRICT 2 - DRAFT 

Orlando Fernandez 

Park Upgrade Irrigation System to ICC Control System  $       17,875.00 423037 In House In House Yes No N/A No N/A 4

Orlando Fernandez 

Park Upgrade Backflow Preventor w/Hot Box In House In House Yes No N/A No N/A Irrigation audit needed

Orlando Fernandez 

Park Install Four (4) Park Benches In House No Yes

Four (4) park 

benches No N/A

Orlando Fernandez 

Park Install Park & City Ordinance Signs In House In House Yes No N/A No N/A

4


